



Hope Wellness Center

Search, site architecture, and brand film

REPORT STATUS

Deeper analysis and brand reel complete; implementation decisions pending

JULY SIGNAL

July clarified the Hope Wellness growth path: tighten the search and conversion architecture, make the brand feel human, and queue the highest-impact site fixes before measurement expansion.

Deep analysis

1

July 15 deliverable

Implementation items

15

5 P0 · 6 P1 · 4 P2

Leadership decisions

7

Approval and ownership gates

Brand reel

60 sec

Completed in July

What moved in July

VERIFIED WORK

- Completed the deeper website and search analysis covering site architecture, conversion paths, content duplication, and local-search presentation.
- Produced a 15-item implementation queue: five P0, six P1, and four P2 items.
- Separated seven leadership decisions from the implementation backlog so approvals and production work are not conflated.
- Completed the 60-second vertical brand reel, 17-illustration visual library, and therapist video system.

Primary goal

NEXT DECISION

Convert the deeper analysis into an approved P0 implementation queue and confirm the measurement routes for search, booking, and GBP.

Source observed through

August 2, 2026

EXECUTIVE ANALYSIS

July created both the strategic diagnosis and the human-facing brand layer for Hope Wellness. The deeper analysis identified the site, search, conversion, duplication, booking, and local-search issues; the brand reel and visual direction made the recommended experience tangible.

The next constraint is implementation governance. The 15-item queue, seven leadership decisions, analytics access, booking ownership, and GBP visibility need to be resolved before the team can claim measurable search or booking improvement.



Platform evidence

Google, Meta, and other operating surfaces stay separate.

Google search and local surfaces

Strategy review · platform access pending

The July work covered search architecture, conversion paths, content duplication, booking, and GBP questions. Exact Google Ads, GBP, ranking, and booking metrics were not available in the reviewed source window.

Paid media	Rankings	GBP	Booking
Not mapped	Pending	Pending	Pending

Workstream / campaign	State	Spend / scope	Delivery	Signal
Search architecture	Audited	—	—	Priority fixes
Conversion path	Audited	—	—	Measurement pending

Brand and content

Production complete

The brand reel and visual kit are finished for review. Content priorities now connect the identity work to the site and search implementation queue.

Brand reel	Analysis	P0 queue	Client review
60 sec	Complete	Ready	Open

Workstream / campaign	State	Spend / scope	Delivery	Signal
Vertical brand reel	Complete	—	60 sec	Review
Implementation queue	Ready	—	7 decisions	Release after approval

Freshness and interpretation: Deeper analysis and brand reel complete; implementation decisions pending. Counts and values are reproduced only where the source names the period and scope; missing fields remain pending.



Outcomes and measurement

Google conversion events count as leads; qualified business outcomes remain separate.

Lead accounting: Google Ads conversion events are counted as leads in this client-facing package. Lead counts are shown as whole integers; when Google reports fractional attribution, the display rounds to the nearest whole lead and preserves the raw value in the supporting note. Platform leads remain separate from qualified, booked, or revenue outcomes.

Platform signal

No exact July Google or Meta delivery metric was verified for this report.

Business outcome

Booking, GBP, search visibility, and implementation outcomes remain pending access, analytics, and client decisions.

Measurement state

Conversion reporting is pending validation. Release the P0 queue only after the measurement owner and destination paths are confirmed.

Complete July delivery ledger

WORK COMPLETED · WHY IT MATTERS · STATE

Deep analysis	Completed the website, search, architecture, conversion-path, and duplication review.	Identifies the highest-impact structural growth problems.	Complete
Implementation	Produced a 15-item queue: five P0, six P1, and four P2 actions.	Gives the client an actionable release sequence.	Ready
Leadership	Separated seven leadership decisions from the implementation backlog.	Makes approvals and ownership explicit.	Pending
Booking	Mapped open questions around booking destinations and measurement ownership.	Prevents implementation from outrunning the real conversion path.	Pending
Local search	Reviewed GBP and search-presentation questions alongside the site architecture.	Connects local discovery to the booking journey.	Reviewed
Brand film	Completed the 60-second vertical brand reel with supporting client material.	Provides an emotional proof asset for the client experience.	Complete
Creative system	Completed a 17-illustration library and therapist-video system.	Creates reusable visual consistency across channels.	Complete
Handoff	Delivered the deeper-analysis PDF and implementation queue for client review.	Creates a single evidence package for approval.	Delivered



Decisions for August

Three owned next moves, written for action.

Wins

- The work produced a prioritized 15-item implementation queue with five P0 actions.
- The completed brand reel and visual library give the client a reusable human-centered creative system.

Watchouts

- No live Google or Meta account was mapped for July reporting.
- Implementation should not outrun measurement and booking-path confirmation.

Next moves

OWNER · TIMING · IMPACT

01	Decide Resolve the seven leadership decisions	Joseph + Momentum This week
02	Measure Confirm GA4, GBP, ranking, form, and booking access	Analytics owner Before implementation
03	Release Release the five P0 items after approvals and route checks	Dillon After review

Source ledger

- clients/hope-wellness-center/deliverables/2026-07-15-hope-wellness-deeper-analysis.html
- clients/hope-wellness-center/deliverables/2026-07-15-hope-wellness-implementation-queue.csv
- clients/hope-wellness-center/CLIENT.md
- Live Slack and Gmail searches · Hope Wellness Center · July 1–31
- Official Hope Wellness Center logo · local verified reference
- clients/hope-wellness-center/deliverables/2026-07-15-hope-wellness-deeper-analysis.pdf