



VA Claims Edge

Portal UX, signup flow, and booking routing

REPORT STATUS

Phase Two UX deployed successfully; booking-rule alignment remains open

JULY SIGNAL

July turned the VA Claims Edge direction into a coherent product surface and a verified production deployment; the remaining implementation risk is the booking configuration, not deployment access.

Signup flow

2 steps

Secure account + claimant profile

Phase Two

1

UI handoff bundle

Review surface

1

Unified portal review

Paid media

Not mapped

No KPI claim

What we completed in July

JULY RECAP

- Built the initial signup wireframe with the exact VA Claims Edge logo, shield artwork, Epilogue typography, and navy, red, ivory, and cyan system.
- Completed the Phase Two UI handoff covering the client portal, dashboard, secure files, messaging, and internal operations workspace.
- Resolved the initial Vercel access blocker and verified the approved Phase Two login in production.
- Integrated three dashboard refinements and documented four material booking-rule mismatches.

Primary goal

AUGUST PLAN

Correct the four booking-rule mismatches, instrument the production journey, and connect approved UI states to real claimant data.

Next planning period

August 2026

EXECUTIVE ANALYSIS

July moved VA Claims Edge from a signup concept into a complete Phase Two product handoff. The work covered brand fidelity, claimant onboarding, dashboard information architecture, secure files, messaging, internal operations, review tooling, and booking-route verification.

The distinction that matters is deployed versus fully operational. The initial Vercel access blocker was resolved and the approved Phase Two login is verified in production; four booking-rule mismatches and analytics instrumentation remain the implementation gates.



Channel performance

July activity and results by channel.

Google and Meta information

No paid-media route mapped

No exact Google Ads or Meta Ads account was mapped to VA Claims Edge in the reviewed July source window. The report therefore makes no paid-media performance claim.

Google Ads	Meta Ads	Attribution	Business outcomes
Not mapped	Not mapped	Pending	Pending

Workstream / campaign	State	Spend / scope	Delivery	Signal
Paid-media accounts	Not mapped	—	—	No KPI claim
Search / analytics	Pending	—	—	Access needed

Product and portal

Verified production deployment

The initial Vercel access blocker was resolved and public readback confirmed the approved Phase Two login. Four booking-rule mismatches remain open.

Signup steps	Dashboard refinements	Booking mismatches	Deployment
2	3	4	Verified live

Workstream / campaign	State	Spend / scope	Delivery	Signal
Phase Two UI handoff	Complete	—	—	Deployed
Production login	Verified live	—	—	Booking QA open

July summary: Phase Two UX deployed successfully; booking-rule alignment remains open.



July results and work completed

Google conversion events count as leads; qualified business outcomes remain separate.

Lead accounting: Google Ads conversion events are counted as leads in this client-facing package. Lead counts are shown as whole integers; when Google reports fractional attribution, the display rounds to the nearest whole lead and preserves the raw value in the supporting note. Platform leads remain separate from qualified, booked, or revenue outcomes.

Media results

No July paid-media platform metrics were verified for VA Claims Edge.

Business results

The Phase Two login is verified in production; booking completion and claimant-progress outcomes remain pending because four routing rules do not match the approved flow.

August reporting focus

Conversion reporting is pending validation. Correct booking configuration and instrument the production journey before adding ad or funnel claims.

Work completed in July

WORK COMPLETED · WHY IT MATTERS · STATE

Signup	Built the initial two-step signup wireframe for secure account and claimant-profile creation.	Clarifies the first claimant journey and required information.	Complete
Brand	Applied the exact logo, shield artwork, Epilogue type, and navy, red, ivory, and cyan system.	Creates a consistent and recognizable product identity.	Complete
Client portal	Designed the claimant dashboard, progress view, secure files, and messaging experience.	Gives claimants one coherent service workspace.	Complete
Internal workspace	Mapped the operations-side workspace and integration responsibilities.	Connects claimant-facing UX to internal handling.	Complete
Handoff	Produced the design system, integration map, developer checklist, and preflight report.	Turns the visual direction into implementable specifications.	Delivered
Feedback	Integrated three dashboard refinements from David's review.	Carries stakeholder feedback into the current surface.	Complete
Review surface	Published a unified portal review package for one feedback route.	Reduces fragmented review across files and screenshots.	Ready
Release	Resolved the initial Vercel access blocker and verified the approved Phase Two login in production.	Moves the approved product surface from review into a live release.	Verified live
Routing	Verified four booking mismatches: advance notice, horizon, owner availability, and duration.	Defines what must change before the booking path is reliable.	Open



August plan

Owned next steps, written for action.

July highlights

- The client has one coherent review surface for the product journey.
- Brand fidelity and dashboard feedback were carried into the handoff.

August focus

- Production deployment is live, but sample dashboard values must not be treated as real claimant metrics.
- Booking routing still violates four approved business rules.

Planned next steps

OWNER · TIMING · IMPACT

01

Correct

Apply the four booking-rule corrections

Web owner

This week

02

Verify

Test advance notice, horizon, owner availability, and duration

David + Momentum

After correction

03

Instrument

Map analytics to the verified production and booking routes

Engineering

After QA