



Bridge Software

Product experience, role-based journeys, and release readiness

REPORT STATUS

Five primary product routes are live; the preview-to-production workflow and team access handoff are established

AUGUST SIGNAL

August converted Tori's feedback into a complete product definition, unified five primary product routes, completed the Phase Two and Milestone Three review packages, and established a controlled preview-to-production release path for the client team.

Primary routes

5

Home, Community, Create, Profile, Explore

Verification checks

24

Latest release passed

Live environments

2

Preview and production

Team access

3

Client and implementation owners

What we completed in August

AUGUST
RECAP

- Translated Tori's review into the product map, priority journeys, screen requirements, and acceptance criteria.
- Built and unified Home, Community News, Create, My Profile, and Explore into one coherent product experience.
- Expanded creation, publishing, profile, privacy, nationwide discovery, favorites, and permissioned introduction flows.
- Established the preview and production release path, documented the handoff, and granted the required client-team access.

Primary goal

SEPTEMBER PLAN

Secure product approval on the five routes, connect the approved experiences to live account and organization data, and verify the full role-based journey before the next production release.

Next planning period

September 2026

EXECUTIVE ANALYSIS

Bridge's August work is a product-delivery story: five coherent routes, clear role and privacy rules, and a controlled release path now give the team one shared implementation surface.

The next value is approval and live-data connection. Product approval remains separate from technical readiness, so no unapproved route is represented as final client direction.



Channel performance

August activity and results by channel.

Product experience

Live · five routes

Home, Community News, Create, My Profile, and Explore are unified in the current Bridge experience with role, privacy, and nationwide discovery behavior.

Routes	States + D.C.	Role model	Approval
5	51	Defined	Open

Workstream / campaign	State	Spend / scope	Delivery	Signal
Home + Community News	Live	—	Primary routes	Review
Create + My Profile	Live	—	Protected flows	Review
Explore	Live	—	Nationwide discovery	Review

Release and handoff

Established · next connection pending

The preview and production workflow, team access, release documentation, and latest verification pass are in place.

Checks	Environments	Access owners	Connection
24 passed	2	3	Next

Workstream / campaign	State	Spend / scope	Delivery	Signal
Preview workflow	Ready	—	Review release	Active
Production workflow	Ready	—	Controlled promotion	Active
Team handoff	Delivered	—	Access + documentation	Accept invites

August summary: Five primary product routes are live; the preview-to-production workflow and team access handoff are established.



August results and work completed

Platform activity is separated from qualified business outcomes.

Lead accounting: Platform activity is reported separately from qualified inquiries, appointments, estimates, bookings, and revenue. Conversion reporting remains pending validation wherever the exact action definition, attribution window, or downstream outcome is not fully reconciled.

Media results

No paid-media metric is claimed. August evidence covers five live product routes, two release environments, the team handoff, and the passed verification suite.

Business results

Final product approval and real account activity remain pending the client review and live-data connection.

August reporting focus

Verify the approved role-based journeys, account actions, and organization workflows before the next production promotion.

Work completed in August

WORK COMPLETED · WHY IT MATTERS · STATE

Definition	Converted client feedback into the product and acceptance map.	Gives every route a clear job and review standard.	Complete
Routes	Unified the five primary product experiences.	Creates one coherent client review surface.	Live
Roles	Defined public, verified, organization, and administrator visibility.	Protects sensitive information and responsibilities.	Defined
Release	Established the controlled review and production handoff.	Makes future changes safer and easier to verify.	Established



September plan

Owned next steps, written for action.

August highlights

- All five primary routes are live in one coherent experience.
- The latest release passed 24 checks and the client-team handoff is in place.

September focus

- Obtain product approval on the five primary routes.
- Connect approved journeys to live account and organization data, then verify role behavior.

Planned next steps

OWNER · TIMING · IMPACT

01

Approve

Review and approve the five primary product routes.

Tori + Bridge

Next product review

02

Connect

Connect approved journeys to live account and organization data.

Bridge implementation team

After approval

03

Verify

Test the complete role-based journey before production promotion.

Momentum

Before release