



VA Claims Edge

Seven-stage claimant journey, Nexus Letter flow, and portal readiness

REPORT STATUS

Phase Three advanced through the Nexus Letter flow, tracker updates, and production-readiness handoff

AUGUST SIGNAL

August clarified the seven-stage claimant journey, advanced the Nexus Letter page, updated the Phase Three tracker, prepared the August 20 meeting-readiness package, and confirmed the operating foundation needed for the next connected release.

Claimant stages

7

Owned journey model

Nexus Letter page

Started

Phase Three surface

Readiness review

Aug 20

Meeting package

Core services

Confirmed

Next connection phase

What we completed in August

AUGUST
RECAP

- Translated the operating process into a seven-stage journey with ownership and event-based progression.
- Started the Nexus Letter page as the next focused claimant-support surface.
- Updated the Phase Three tracker and prepared the August 20 meeting-readiness package for David and James.
- Confirmed the core account, appointment, evidence, messaging, and payment-watch foundation for the next release.

Primary goal

SEPTEMBER PLAN

Apply David and James's feedback, finish the Nexus Letter journey, and verify the next release against the seven-stage operating model before real claimant use expands.

Next planning period

September 2026

EXECUTIVE ANALYSIS

The August work moved VA Claims Edge from a visual review surface toward an owned operating journey. The seven stages and Nexus Letter flow now provide a clear basis for the next release.

The next constraint is review and validation. Informational claims language, claimant privacy, and journey verification remain explicit gates before wider real-world use.



Channel performance

August activity and results by channel.

Claimant portal

Phase Three · active build

The seven-stage journey, Nexus Letter surface, tracker, and current portal state were prepared for the August review sequence.

Stages	Nexus page	Tracker	Review
7	Started	Updated	Meeting-ready

Workstream / campaign	State	Spend / scope	Delivery	Signal
Seven-stage journey	Defined	—	Owner model	Verify
Nexus Letter flow	Started	—	Focused surface	Finish next
Portal review package	Delivered	—	Aug 20	Client-ready

Operational readiness

Foundation confirmed · connection next

The core account, appointment, evidence, messaging, and payment-watch services were confirmed for the next connection phase.

Account path	Appointments	Evidence	Real-data use
Confirmed	Confirmed	Confirmed	Gated

Workstream / campaign	State	Spend / scope	Delivery	Signal
Core service foundation	Confirmed	—	Production basis	Connect next
Real claimant use	Held	—	Privacy and review	Gate remains

August summary: Phase Three advanced through the Nexus Letter flow, tracker updates, and production-readiness handoff.



August results and work completed

Platform activity is separated from qualified business outcomes.

Lead accounting: Platform activity is reported separately from qualified inquiries, appointments, estimates, bookings, and revenue. Conversion reporting remains pending validation wherever the exact action definition, attribution window, or downstream outcome is not fully reconciled.

Media results

No paid-media metric is claimed. August evidence covers the claimant journey, portal surfaces, tracker, and operational readiness.

Business results

Claimant progression and completed service outcomes remain pending the finished journey and verified connected release.

August reporting focus

Validate the seven-stage journey, claimant actions, and operational handoffs before using outcome reporting.

Work completed in August

WORK COMPLETED · WHY IT MATTERS · STATE

Journey	Defined seven owned stages and progression rules.	Aligns the portal with the real operating process.	Defined
Nexus	Started the next claimant-support flow.	Turns a priority service into a focused experience.	Started
Review	Updated the tracker and prepared the Aug 20 package.	Gives David and James a current decision surface.	Delivered
Readiness	Confirmed the operational foundation for the next release.	Reduces ambiguity before wider use.	Confirmed



September plan

Owned next steps, written for action.

August highlights

- The claimant journey is now organized into seven owned stages.
- The Nexus Letter and operational readiness work both advanced in August.

September focus

- Finish the Nexus Letter flow and apply the review feedback.
- Verify the next connected release against the full seven-stage journey.

Planned next steps

OWNER · TIMING · IMPACT

01	Apply Resolve David and James's meeting feedback.	VA Claims Edge + Momentum Next review
02	Finish Complete the Nexus Letter journey and supporting handoffs.	Product team Phase Three
03	Verify Test the next release against all seven stages and privacy gates.	Joint team Before wider use