



THE HOPE WELLNESS CENTER

Weekly progress report

Sep 1 to Sep 8, 2026

A closer look at the work completed, the evidence available, and the priorities ahead.

FROM VIDEO TO THE NEXT WEBSITE UPDATE.

The September 3 client meeting was prepared and recorded, and the team reported delivery of some therapist videos. A file-opening concern was followed up with a producer check. The next production priorities are the remaining videos, still images from the AI video and website changes. The available evidence does not yet confirm delivery of the full video set.

This is a work and delivery update. Current platform metrics are not established for this report, so they are not estimated.

The actions below separate verified changes, reported progress and work awaiting review.

Work reviewed Sep 1 to Sep 8, 2026

Evidence reviewed Sep 8

Prepared by Momentum 360

WHAT MOVED FORWARD

Specific actions, deliverables and decisions, with their evidence status.

Sep 2

Meeting agenda circulated for the September 3 client meeting

Verified work /
decision

An agenda was emailed to the client contact the day before the meeting, with Momentum stakeholders copied, inviting additions.

Shows the client meeting was prepared rather than ad hoc, and gives the meeting a documented scope.

Gmail · 2026-09-02

Sep 3

Client meeting recorded

Verified work /
decision

A meeting notification confirms the September 3 session and availability of a recording. The full recap was not accessible in the reviewed material, so specific decisions are not attributed to that meeting.

Preserves the meeting record while keeping unverified outcomes out of the report.

Meeting notification · 2026-09-03

Sep 4

Delivered files checked after an opening concern

Reported
complete

Following a client-reported file concern, the producer reported that both delivered files opened without an issue on their system. This was an opening check, not an independent malware scan or a determination of the cause of the client's computer issue.

Documents the follow-up and the actual limit of the check.

Producer update · 2026-09-04

Sep 7

Partial video delivery and next production priorities reported

Reported
complete

The weekly update reported that some videos had been sent and named still-image extraction and website changes as the next priorities. A September 4 update had also said the remaining therapist videos were being queued for delivery.

Shows what has progressed and which deliverables still need a receipt.

Account team update · 2026-09-07

WHERE WE GO NEXT

The priorities supported by this period's work and account decisions.

Extract still images from the AI video

Named as a priority for the week of September 7.

Account team

Website changes

Named as a priority for the week of September 7 alongside the still-image extraction.

Account team

Send the remaining therapist videos

Producer committed on September 4 to sending all remaining videos to the client contact.

Jenny McClain Miller

EVIDENCE, CLEARLY DATED.

Prepared from a September 8 review of dated account communications, available project artifacts and relevant working-session records. Platform figures below are independently dated.

Work discussed during the period can relate to an earlier deliverable. Those cases are labelled. Channel results retain their own reporting window and collection date; visits, platform events and business outcomes are separate measures.

Source links and personal contact details remain in the private evidence file. This report contains only this client's work and results.

Keep the work moving.

THE HOPE WELLNESS CENTER

Prepared by Momentum 360 · Work reviewed Sep 1 to Sep 8, 2026

This report address is retained for future updates.