



REVIVE SYSTEMS

Weekly progress report

Sep 1 to Sep 8, 2026

A closer look at the work completed, the evidence available, and the priorities ahead.

KEEP THE NEXT MOVE DELIBERATE.

The week's work covered account access, investigation of the outstanding Local Services Ads approval and a client-agreed hold on September 7. Further priorities will be set after the client's planned review. LSA approval and live serving have not been established, and the prepared organic package remains awaiting a publication decision.

This is a work and delivery update. Current platform metrics are not established for this report, so they are not estimated.

The actions below separate verified changes, reported progress and work awaiting review.

Work reviewed Sep 1 to Sep 8, 2026

Evidence reviewed Sep 8

Prepared by Momentum 360

WHAT MOVED FORWARD

Specific actions, deliverables and decisions, with their evidence status.

Sep 1

New sub-account admin added

Verified work /
decision

A platform notification confirmed a new sub-account admin was added on the client's system on September 1.

Access changes are a prerequisite for the team to operate the account directly.

Gmail · 2026-09-01

Sep 3

LSA investigation proposed

Planned /
proposed

The team proposed checking the Local Services Ads setup and whether the Google Ads migration was related to the outstanding approval. That possible cause remains a hypothesis, not a confirmed diagnosis from Google.

Defines the next investigation while preserving the distinction between submission and approval.

Account team discussion · 2026-09-03

Sep 7

Hold agreed before resetting priorities

Verified work /
decision

The client asked to hold further work until after a planned Wednesday review, and that timing was agreed. No restart or new scope is inferred from the hold.

Aligns the next work sequence with the client's stated timing.

Client correspondence · 2026-09-07

Carried forward into this period

- The five-piece organic package and sitemap path were prepared before this period and remain subject to a publication decision.

WHERE WE GO NEXT

The priorities supported by this period's work and account decisions.

Confirm priorities after the planned review

Reconnect after Wednesday's meeting and agree the next work sequence.

Momentum 360

Recheck the actual LSA approval state

Review the Google-side status and support history before presenting the account as ready to serve.

Momentum 360

Review the prepared organic sequence

Confirm the first publication batch and measurement access once the hold is lifted.

Momentum 360

DECISIONS & DEPENDENCIES

Sep 7

Hold further work until after the client's planned review, then agree priorities.

EVIDENCE, CLEARLY DATED.

Prepared from a September 8 review of dated account communications, available project artifacts and relevant working-session records. Platform figures below are independently dated.

Work discussed during the period can relate to an earlier deliverable. Those cases are labelled. Channel results retain their own reporting window and collection date; visits, platform events and business outcomes are separate measures.

Source links and personal contact details remain in the private evidence file. This report contains only this client's work and results.

Keep the work moving.

REVIVE SYSTEMS

Prepared by Momentum 360 · Work reviewed Sep 1 to Sep 8, 2026
This report address is retained for future updates.