



VA CLAIMS EDGE

Weekly progress report

Sep 1 to Sep 8, 2026

A closer look at the work completed, the evidence available, and the priorities ahead.

MAKE THE NEXT RELEASE REVIEWABLE.

The developer reported Phase 3 complete on the production deployment, while the next frontend package remains prepared for reconciliation and release. The September 6 review clarified remaining responsibilities: client revisions, real workflow testing, launch-scope decisions and user training. The nexus-letter content was also sent for review. Development completion, production verification and client acceptance remain separate milestones; four to five weeks is a planning estimate rather than a committed launch date.

The actions below separate verified changes, reported progress and work awaiting review.

Work reviewed Sep 1 to Sep 8, 2026

Evidence reviewed Sep 8

Prepared by Momentum 360

WHAT MOVED FORWARD

Specific actions, deliverables and decisions, with their evidence status.

Sep 3

Nexus-letter content submitted for review

Reported
complete

Content from the supplied documents was added to the private nexus-letter page and sent to the client. The same email asked for confirmation of the portal's sender domain before DNS setup. It did not confirm successful email sending.

Moves content to review and identifies the specific email configuration decision.

Client correspondence · 2026-09-03

Sep 5

Phase 3 reported complete on the development side

Reported
complete

The developer reported Phase 3 built, tested and live on the production deployment. The proposed walkthrough remains the next acceptance step; this report does not independently certify every production workflow.

Provides the reported milestone against which the walkthrough and remaining work will be assessed.

Slack · 2026-09-05

Sep 6

Prepared frontend package and release boundary reviewed

Reviewed /
prepared

The September 6 code and responsibility review identified prepared documents, editable settings, archive access, session-refresh and accessibility work in PR 5. The package still needed reconciliation with the developer's latest work and release review; it was not merged or deployed in that evidence.

Distinguishes already-built frontend work from the steps needed to make it part of the accepted release.

Project evidence · 2026-09-06

Sep 6

Workflow, ownership and acceptance checklist prepared

Reviewed /
prepared

The original agreement, roadmap and current code were reconciled into a remaining-work checklist covering lifecycle events, Payment Watch, documents, settings, mobile behavior and the claimant-portal launch boundary. The checklist also separates frontend work from backend and client-decision dependencies.

Gives the walkthrough a concrete decision and test list rather than treating a development claim as acceptance.

Project evidence · 2026-09-06

Sep 6

Training and next-phase plan defined

In progress

The plan calls for refreshing user guides against final screens, completing screenshots and walkthrough materials, organizing remaining tasks with owners, and recording the client's launch decisions. Prepared documentation is not completed training.

Makes the handoff requirements visible before final testing and go-live.

Account team update · 2026-09-06

WHAT THE DATA SHOWS


Each channel keeps its own dates, attribution and collection time.

Organic search

Aug 30 to Sep 5, 2026
Collected Sep 8, 10:28 AM EDT

4	33	12.12%	26.82
Organic clicks	Search impressions	Click-through rate	Average position

Source: Google Search Console. Average position describes the measured searches, not a guaranteed ranking. This source uses its own reporting window. Prior comparison (Aug 23 to Aug 29): 1 clicks and 45 impressions.



Daily clicks from Google Search. Daily source values, not a forecast.

WHERE WE GO NEXT

The priorities supported by this period's work and account decisions.

Phase 3 walkthrough

Walk the client through Phase 3 before Phase 4 begins; this is the acceptance gate that development completion does not by itself satisfy.

James Frederick with the developer

Run full workflow testing

Payment Watch, documents, settings and mobile checks, after reconciling with the developer's latest changes and finishing client revisions.

Dillon Mohr

Confirm launch feature scope, then lock final testing and go-live dates

The walkthrough is the decision gate; dates are explicitly not locked until it happens. Roughly four to five weeks remains a working estimate.

Dillon Mohr with James Frederick

Client review of the nexus letter page

The nexus letters page content was sent for client review on September 3; the review response is the open dependency.

Client contact

Finish user guides and walkthrough materials

Required before the walkthrough can close the open launch-scope decisions.

Dillon Mohr

DECISIONS & DEPENDENCIES

Sep 4

Hold a Phase 3 walkthrough the following week before starting Phase 4.

EVIDENCE, CLEARLY DATED.

Prepared from a September 8 review of dated account communications, available project artifacts and relevant working-session records. Platform figures below are independently dated.

Work discussed during the period can relate to an earlier deliverable. Those cases are labelled. Channel results retain their own reporting window and collection date; visits, platform events and business outcomes are separate measures.

Source links and personal contact details remain in the private evidence file. This report contains only this client's work and results.

Keep the work moving.

VA CLAIMS EDGE

Prepared by Momentum 360 · Work reviewed Sep 1 to Sep 8, 2026

This report address is retained for future updates.