



# Puttery NYC

Reservation attribution pilot and Tock measurement readiness

## REPORT STATUS

Attribution pilot foundation delivered; live paid-media spend and booking attribution are not yet connected

## AUGUST SIGNAL

August produced the live Puttery NYC attribution dashboard, two client-ready pilot PDFs, the kickoff and access packet, and the Tock reservation-data implementation specification. No verified Puttery ad-spend source is currently mapped.

### Live dashboard

1

Puttery-branded pilot

### Discovery questions

64

Seven-system review

### Pilot blockers

43

Evidence tracked

### Verified ad spend

Pending

No mapped account source

## What we completed in August

AUGUST  
RECAP

- Published the Puttery-branded attribution pilot dashboard with the seven-system measurement map.
- Delivered the Attribution Pilot Brief and Discovery Blocker Worksheet with the exact official logo.
- Completed the kickoff analysis, day-zero access packet, execution plan, and two-and-a-half-week build monitor.
- Prepared the Tock reservation-event intake specification and the acceptance criteria for the NYC pilot.

## Primary goal

SEPTEMBER PLAN

Secure the exact Puttery NYC platform access and Tock event route, then validate booking attribution before any live campaign feedback or spend claim.

Next planning period

September 2026

## EXECUTIVE ANALYSIS

Puttery entered August as an attribution and measurement build, not a verified paid-media reporting account. The delivered dashboard and discovery package make the remaining access and data decisions explicit.

The local booking-event intake path is ready for controlled validation, but production activation still depends on exact Tock, analytics, ad-account, consent, venue-isolation, and hosting decisions.



# Channel performance

August activity and results by channel.

## Attribution pilot

Live · demonstration mode

The dashboard covers the website layer, Tock, Toast, Tripleseat, analytics, Google Ads, and Meta, with 64 discovery questions and 43 identified blockers. Demonstration data is not presented as live performance.

| Dashboard | Systems | Questions | Blockers |
|-----------|---------|-----------|----------|
| Live      | 7       | 64        | 43       |

| Workstream / campaign | State     | Spend / scope | Delivery | Signal             |
|-----------------------|-----------|---------------|----------|--------------------|
| Pilot dashboard       | Live      | —             | Noindex  | Demonstration only |
| Pilot brief           | Delivered | —             | PDF      | Client-ready       |
| Blocker worksheet     | Delivered | —             | PDF      | Discovery-ready    |

## Booking attribution readiness

Prepared · production pending

The NYC booking-event specification and acceptance criteria are prepared. Production use waits on exact account binding, permissions, consent, location isolation, and hosting ownership.

| Tock spec | Acceptance | Production | Ad spend    |
|-----------|------------|------------|-------------|
| Prepared  | Defined    | Pending    | Unavailable |

| Workstream / campaign    | State     | Spend / scope | Delivery         | Signal             |
|--------------------------|-----------|---------------|------------------|--------------------|
| Reservation event intake | Prepared  | —             | Local validation | Production pending |
| Access request           | Prepared  | —             | Owner handoff    | Approval needed    |
| NYC isolation            | Specified | —             | Venue scope      | Confirm            |

**August summary:** Attribution pilot foundation delivered; live paid-media spend and booking attribution are not yet connected.



# August results and work completed

Platform activity is separated from qualified business outcomes.

**Lead accounting:** Platform activity is reported separately from qualified inquiries, appointments, estimates, bookings, and revenue. Conversion reporting remains pending validation wherever the exact action definition, attribution window, or downstream outcome is not fully reconciled.

## Media results

No verified Puttery Google Ads or Meta spend source is mapped for August, so no media-performance total is claimed.

## Business results

The dashboard, discovery materials, kickoff package, and reservation-attribution foundation were delivered during August.

## August reporting focus

Connect exact Tock and analytics evidence, validate two venue-days, and confirm the primary booking outcome before activating production reporting.

## Work completed in August

WORK COMPLETED · WHY IT MATTERS · STATE

|           |                                               |                                                             |           |
|-----------|-----------------------------------------------|-------------------------------------------------------------|-----------|
| Dashboard | Published the branded attribution pilot.      | Creates one shared view of the measurement system.          | Live      |
| Discovery | Delivered two client-ready pilot PDFs.        | Turns blockers into owned decisions.                        | Delivered |
| Kickoff   | Completed access and execution materials.     | Sets the production sequence and responsibilities.          | Complete  |
| Bookings  | Prepared the reservation-event specification. | Makes booking attribution testable once access is approved. | Prepared  |



# September plan

Owned next steps, written for action.

## August highlights

- The pilot dashboard and client discovery package are complete.
- The booking-attribution path now has explicit acceptance criteria and ownership gates.

## September focus

- Secure exact Tock, analytics, and ad-account access for Puttery NYC.
- Validate booking events and two venue-days before production activation.

## Planned next steps

OWNER · TIMING · IMPACT

|    |                                                                                                           |                                                |
|----|-----------------------------------------------------------------------------------------------------------|------------------------------------------------|
| 01 | <b>Confirm</b><br>Approve exact platform owners, access, consent, and NYC isolation.                      | <b>Puttery + Momentum</b><br>Kickoff follow-up |
| 02 | <b>Validate</b><br>Reconcile two venue-days against Tock booking evidence.                                | <b>Measurement</b><br>After access             |
| 03 | <b>Activate</b><br>Move from demonstration to production reporting only after the validation gate passes. | <b>Momentum</b><br>Gate dependent              |