



BAR CRAWL USA

Bar Crawl USA

WordPress SEO and event-inventory control

REPORT STATUS

July Halloween SEO is complete; the August evergreen-page plan is ready

JULY SIGNAL

July completed a 12-page Boos & Booze SEO program across confirmed live event pages. Eleven page updates are complete, and Portland is the final Elementor carryover before the next ten-page August cycle begins.

Pages optimized

12

Existing Boos & Booze pages

Pages completed

11

Portland is the carryover

New July listings

2

Added to the inventory

Google spend

\$0.00

No July ad spend

What we completed in July

JULY RECAP

- Optimized 12 existing Boos & Booze event pages across titles, descriptions, supporting copy, quick facts, FAQs, and internal links.
- Completed the supporting page updates on 11 pages; Portland retains its updated metadata and is the final Elementor body carryover.
- Added Beltline Bubbles & Bites and Alpharetta Bubbles & Bites to the current July event inventory.
- Rebuilt the July SEO plan around current WordPress pages and the live Boos & Booze event list.

Primary goal

AUGUST PLAN

Complete July carryover, then deliver the exact next ten evergreen WordPress pages already sent to the client for August without repeating the June or July Halloween work.

Next planning period

August 2026

EXECUTIVE ANALYSIS

July optimized 12 existing Boos & Booze event pages across SEO titles and descriptions, supporting copy, quick facts, FAQs, and internal links to related event, city, and hub pages.

August moves into the next ten evergreen WordPress pages already sent to the client. The goal is to strengthen pages with existing search demand, support upcoming fall and holiday events, and review page and query movement each week.



Channel performance

July activity and results by channel.

Google Ads

No July ad spend

No Google Ads ran in July, so the August growth work stays focused on the next ten existing WordPress pages rather than a new advertising launch.

Spend	Impressions	Clicks	August ads
\$0.00	0	0	Not planned

Workstream / campaign	State	Spend / scope	Delivery	Signal
Google Ads	No July activity	\$0.00	0	SEO focus
Organic search	August plan ready	—	—	Next 10 pages

WordPress SEO

July page work complete

The organic plan uses current pages and approved live events, keeping each optimization aligned to the event calendar.

July pages	Page updates	August pages	Plan
12	11 complete	10	Sent

Workstream / campaign	State	Spend / scope	Delivery	Signal
Boos & Booze pages	July complete	12 pages	11 complete	Portland carryover
Evergreen pages	August planned	10 pages	Ordered list	Weekly review

July summary: July Halloween SEO is complete; the August evergreen-page plan is ready.



July results and work completed

Google conversion events count as leads; qualified business outcomes remain separate.

Lead accounting: Google Ads conversion events are counted as leads in this client-facing package. Lead counts are shown as whole integers; when Google reports fractional attribution, the display rounds to the nearest whole lead and preserves the raw value in the supporting note. Platform leads remain separate from qualified, booked, or revenue outcomes.

Media results

July focused on organic search rather than paid advertising: \$0.00 in Google Ads spend and 12 Boos & Booze pages moved through the SEO program.

Business results

The August plan shifts to ten evergreen WordPress pages that can support fall and holiday events through stronger search visibility and internal links.

August reporting focus

After each August page is updated, request indexing and review page and query movement weekly, then connect organic landing-page activity to ticket outcomes.

Work completed in July

WORK COMPLETED · WHY IT MATTERS · STATE

Event pages	Reviewed the current WordPress event inventory and Boos & Booze page before beginning the July work.	Keeps each page aligned with the event calendar.	Complete
Page optimization	Worked 12 existing Halloween event pages across current markets.	Delivered a complete July SEO cycle across the seasonal page group.	Complete
Metadata	Improved SEO titles and descriptions on the confirmed event pages.	Strengthens search presentation and page relevance.	Complete
On-page content	Completed supporting copy, quick facts, and FAQs on 11 pages; Portland needs an Elementor-specific body update.	Adds useful event information and stronger direct answers.	11 complete · 1 carryover
Internal links	Connected event pages, city pages, and the Boos & Booze hub.	Improves crawl paths and event discovery.	Complete
SEO plan	Rebuilt the July WordPress SEO plan around current pages and approved events.	Keeps the seasonal work focused on the pages Bar Crawl USA is promoting.	Complete
Schema review	Identified the Birmingham year and Atlanta state details for correction.	Keeps event information consistent for search engines and visitors.	August
New inventory	Added Beltline Bubbles & Bites and Alpharetta Bubbles & Bites to the July event inventory.	Extends current event coverage without repeating existing pages.	Complete
Monthly scope	Kept the June ten-page batch, July Halloween work, and August evergreen plan as separate monthly cycles.	Makes the progression clear and avoids repeating pages.	Complete

12 existing pages optimized

Boos & Booze July page scope

SEO titles and descriptions, supporting copy, quick facts, FAQs, and internal links were improved across the confirmed live event inventory.

Cincinnati
Columbia
Roswell

Portland, Maine
Greenville
Lakewood

Cleveland West Park
Birmingham
Macon

St. Pete
Sarasota
Atlanta Beltline



August plan

Owned next steps, written for action.

July highlights

- Twelve existing Halloween event pages moved through the July SEO program.
- Eleven page updates are complete, and the next ten-page August plan has already been sent.

August focus

- Finish the Portland Elementor carryover and correct the Birmingham and Atlanta schema details.
- Optimize the ten evergreen pages in the agreed order, request indexing, and review movement weekly.

Planned next steps

OWNER · TIMING · IMPACT

01

Complete

Finish Portland's Elementor body update and correct the Birmingham and Atlanta schema details

SEO

First

02

Optimize

Work through the next ten evergreen WordPress pages in the approved order

SEO + content

August

03

Measure

Request indexing and review page and query movement each week

Analytics

Weekly

10

evergreen pages

August on-page SEO plan already sent to the client

Each page receives title and description improvements, one clear H1, direct-answer copy, useful FAQs, stronger local detail, internal links to approved live events, and accurate supported schema where appropriate.

What Is a Bar Crawl?

Macon Bar Crawls

Atlanta Bar Crawls

Columbia Bar Crawls

Duluth Bar Crawls

Greenville Bar Crawls

Alpharetta Bar Crawls

Sarasota Bar Crawls

St. Pete Bar Crawls

Gainesville Bar Crawls