



NKCDC

Phase Two growth proposal and Google Grants direction

REPORT STATUS

Proposal and QA complete; one Google lead observed in the selected account; client approval remains open

JULY SIGNAL

July turned the Phase Two proposal into a broader growth program and recorded one Google-reported lead in the selected account. The account result remains separate from the proposed Google Grants program.

Google CTR

3.37%

Exact July account UI

Google spend

\$120

USD · July 1–31

Avg. CPC

\$8.54

Exact July account UI

Google leads

1

Selected account · not Grants

What moved in July

VERIFIED WORK

- Reframed the proposal from an SEO / AI-only document into a full Phase Two growth plan.
- Added SEO/GEO content, Google Grants, social, cold email, webinar promotion, and ChatGPT Ads as coordinated options.
- Rebranded the proposal from 360 to Momentum Digital and applied the Momentum Digital color system.
- Updated the custom package to \$1,750 per month, showing \$300 savings against the \$2,050 a la carte total, then completed 12-page QA.

Primary goal

NEXT DECISION

Move from a reviewed 12-page proposal to an approved Phase Two scope, budget, and follow-up screenshare.

Source observed through

August 2, 2026

EXECUTIVE ANALYSIS

July converted an SEO and AI concept into a complete Phase Two growth proposal. The final package integrated organic search, Google Grants, social, cold email, webinar promotion, and ChatGPT Ads under a single Momentum Digital narrative.

The commercial logic and presentation QA are complete. The remaining work is not more document production; it is client approval of the scope, pilot sequence, owners, and measurement contract.



Platform evidence

Google, Meta, and other operating surfaces stay separate.

Google Ads / Grants direction

Account readback observed · proposal-led strategy

The selected Google account showed a 3.37% CTR, \$8.54 average CPC, \$120 spend, and one Google conversion event for July, counted here as one Google lead. This readback is kept separate from the proposed Google Grants program and is not treated as a grant result.

Spend	CTR	Avg. CPC	Google leads
\$120	3.37%	\$8.54	1

Workstream / campaign	State	Spend / scope	Delivery Signal
Google account	Observed	\$120	Pending 1 Google lead
Google Grants direction	Proposed	—	Approval pending

Phase Two proposal

QA complete

The deliverable is ready for review. Final approval, pilot scope, and follow-up screenshare are the next decision gates.

Pages QA'd	Package	A la carte	Savings
12	\$1,750 / month	\$2,050 / month	\$300 / month

Workstream / campaign	State	Spend / scope	Delivery	Signal
Growth plan	Ready for review	\$1,750	12 pages	Momentum Digital
Follow-up	Pending	—	—	Screenshare

Freshness and interpretation: Proposal and QA complete; one Google lead observed in the selected account; client approval remains open. Counts and values are reproduced only where the source names the period and scope; missing fields remain pending.



Outcomes and measurement

Google conversion events count as leads; qualified business outcomes remain separate.

Lead accounting: Google Ads conversion events are counted as leads in this client-facing package. Lead counts are shown as whole integers; when Google reports fractional attribution, the display rounds to the nearest whole lead and preserves the raw value in the supporting note. Platform leads remain separate from qualified, booked, or revenue outcomes.

Platform signal

The selected Google account recorded one conversion event, counted here as one Google lead, alongside \$120 spend, 3.37% CTR, and \$8.54 average CPC.

Business outcome

No client-approved Phase Two scope, grant outcome, or downstream growth result was verified in the July source window.

Measurement state

Google conversion events count as leads. Any Google Grants outcome reporting remains pending validation until the grant route, goals, and reporting owner are approved.

Complete July delivery ledger

WORK COMPLETED · WHY IT MATTERS · STATE

Strategy	Expanded the original SEO and AI concept into a coordinated Phase Two growth program.	Gives the client one integrated plan instead of disconnected tactics.	Complete
Organic	Added SEO and GEO content strategy with answer-ready service and topic development.	Defines the owned-search foundation.	Complete
Acquisition	Added Google Grants, social, cold email, webinar promotion, and ChatGPT Ads options.	Creates multiple bounded acquisition lanes for client selection.	Complete
Brand	Rebranded the package from 360 to Momentum Digital and applied the approved color system.	Aligns the client-facing proposal to the current agency identity.	Complete
Commercial	Set the custom package at \$1,750 per month versus a \$2,050 a la carte total.	Makes the \$300 monthly savings explicit.	Complete
QA	Reviewed all 12 proposal pages and removed residual legacy 360 text.	Produces a coherent review-ready final PDF.	Verified
Paid evidence	Recorded the July Google account readback separately from the proposed Grants program.	Avoids treating current account delivery as a grant result.	Verified



Decisions for August

Three owned next moves, written for action.

Wins

- The proposal now matches the broader growth conversation.
- The 12-page package was QA'd and the price logic is explicit.

Watchouts

- Google account activity and Google Grants strategy are different evidence lanes.
- Approval is still the gate for implementation and budget.

Next moves

OWNER · TIMING · IMPACT

01

Review

Collect final proposal feedback and approve the direction

Mac + NKCDC

This week

02

Scope

Define the Phase Two pilot, owners, and measurement contract

Momentum

After review

03

Schedule

Hold the follow-up screenshare and close open decisions

Dillon

Next 7 days

Source ledger

- Live Google Ads exact-account UI readback · July 1–31 · observed Aug 2
- clients/nkcddc/deliverables/2026-07-21-NKCDC-Phase-Two-Growth-Proposal-QA.md
- clients/nkcddc/deliverables/phase-two-growth-strategy/deliverables/QA.md
- Live Slack search · #nkcddc · July 1–31
- Gmail search · NKCDC · July 1–31
- clients/nkcddc/deliverables/2026-07-21-NKCDC-Phase-Two-Growth-Proposal-Momentum-Digital.pdf