



Revive Systems

AEO/GEO/SEO content and ads readiness

REPORT STATUS

Organic acquisition package complete; paid media remains approval-gated

JULY SIGNAL

July built the organic foundation first: a five-blog AEO/GEO/SEO cluster, an acquisition and sitemap package, and a clear ads-readiness checklist that keeps live account changes behind exact approval.

Blog cluster**5**

AEO / GEO / SEO pieces

Acquisition package**1**

Organic + sitemap plan

Ads readiness**1**

Assessment complete

Live ad KPI**Not mapped**

Approval-gated

What moved in July

VERIFIED WORK

- Completed a five-blog content cluster covering weight-loss programs, coaching roles, routines, strength training, and local health coaching.
- Created the organic acquisition and sitemap package for the public site and supporting funnel hosts.
- Reviewed the live website and application pages in the July operating context.
- Prepared the ads-readiness assessment covering Meta access, pixel verification, remarketing readiness, and the approval gates for future paid work.

Primary goal

NEXT DECISION

Publish the approved organic package, establish the first visibility baseline, and map the exact paid-media and pixel route before activation.

Source observed through

August 2, 2026

EXECUTIVE ANALYSIS

July built Revive's organic acquisition foundation before live paid activation. Five fully rendered AEO, GEO, and SEO articles, a validated sitemap snapshot, crawler recommendations, and an organic acquisition package now provide a measurable publication system.

Paid media remained a readiness lane. Meta access, pixel verification, remarketing structure, and exact Google or LSA routing were assessed, but no live campaign performance is claimed until the account and conversion route are directly mapped.



Platform evidence

Google, Meta, and other operating surfaces stay separate.

Google and Meta information

Organic-first · paid route pending

The July source set contains an ads-readiness assessment, not a live paid-media performance export. Google and Meta remain secondary until the exact route, pixel, and approval are confirmed.

Google Ads	Meta Ads	Pixel	Live spend
Not mapped	Readiness only	Pending	Not claimed

Workstream / campaign	State	Spend / scope	Delivery	Signal
Paid-media route	Approval-gated	—	—	No live KPI claim
Remarketing readiness	Assessment	—	—	Pixel verification pending

AEO, GEO, and SEO

Production complete

The content and sitemap package is ready for the next controlled publication step. Publishing and measured citation outcomes remain separate from the writing completion state.

Blog pieces	Site hosts	Sitemap plan	Baseline
5	2	Ready	Next review

Workstream / campaign	State	Spend / scope	Delivery	Signal
AEO/GEO/SEO cluster	Complete	—	5 pieces	Review and publish
Organic acquisition	Ready	—	—	Baseline pending

Freshness and interpretation: Organic acquisition package complete; paid media remains approval-gated. Counts and values are reproduced only where the source names the period and scope; missing fields remain pending.



Outcomes and measurement

Platform events are signals; business outcomes require reconciliation.

Platform signal

No live July Google or Meta performance metric was verified for Revive Systems.

Business outcome

Organic rankings, citations, leads, and revenue were not measured in the reviewed July source window.

Measurement state

Conversion reporting is pending validation. Establish the organic baseline and exact paid route before using campaign language or scaling claims.

Complete July delivery ledger

WORK COMPLETED · WHY IT MATTERS · STATE

Content strategy	Defined the five-piece AEO, GEO, and SEO cluster and target questions.	Creates a coherent health and weight-loss topic system.	Complete
Article 1	Produced the weight-loss program selection guide.	Targets high-intent program-comparison questions.	Complete
Article 2	Produced the coach, trainer, and dietitian role comparison.	Clarifies service roles for prospective clients.	Complete
Article 3	Produced the minimum viable routine guide.	Answers implementation and consistency questions.	Complete
Article 4	Produced the strength training after 40 guide.	Extends the cluster into an age-specific demand lane.	Complete
Article 5	Produced the Chambersburg health coaching page.	Adds a local-intent acquisition asset.	Complete
Technical SEO	Validated the current sitemap and prepared AI crawler recommendations.	Creates a controlled technical baseline before publication.	Ready
Acquisition	Completed the organic acquisition and sitemap package for the public and funnel hosts.	Connects content production to site architecture.	Ready
Paid readiness	Prepared the Meta access, pixel, remarketing, and approval-gate assessment.	Defines what must be exact before paid activation.	Pending

5 completed articles

July AEO, GEO, and SEO content cluster

All five pieces were produced with review artifacts; publication and measured outcomes remain separate states.

How to Choose a Weight-Loss Program That Fits Real Life

Getting Strong Again After 40

The Minimum-Viable Routine for Stressful Weeks

Health Coach, Personal Trainer, or Dietitian?

What Health Coaching Looks Like in Chambersburg



Decisions for August

Three owned next moves, written for action.

Wins

- The content system is specific enough to publish and measure.
- Paid-media readiness is separated from live performance claims.

Watchouts

- No CMS upload, sitemap publication, or live ad action is claimed for July.
- The exact HighLevel and advertising route still needs mapping.

Next moves

OWNER · TIMING · IMPACT

01

Publish

Approve and publish the organic cluster and sitemap package

Mike + Momentum

This week

02

Baseline

Record initial rankings, citations, and organic landing-page signals

SEO

Next 7 days

03

Map

Confirm exact Meta / Google route and pixel before activation

Paid media

Before ads

Source ledger

- clients/revive-systems/deliverables/2026-07-16-aeo-geo-seo-blog-cluster/01-completion-manifest.md
- clients/revive-systems/deliverables/2026-07-16-organic-acquisition-and-sitemap-package.md
- clients/revive-systems/deliverables/2026-07-19-ads-readiness-response/ads-readiness-assessment.md
- Live Slack and Gmail searches · Revive Systems · July 1–31
- Local Revive Systems source logo
- clients/revive-systems/deliverables/2026-07-16-aeo-geo-seo-blog-cluster/00-cluster-brief.md
- clients/revive-systems/deliverables/2026-07-16-aeo-geo-seo-blog-cluster/sitemap-validated-current.xml
- clients/revive-systems/deliverables/2026-07-16-aeo-geo-seo-blog-cluster/robots-ai-crawler-proposed.txt