

PERFORMANCE AND DELIVERY READBACK

Weekly marketing report

VA Claims Edge

Veteran claims portal prototype

The Phase Three product lane advanced from the earlier portal build into meeting ready evidence. The Nexus Letter page was started, the tracker was updated, and the Aug 20 review package documented the current portal state for David and James.

Reporting window
August 17 to August 23, 2026



VA CLAIMS EDGE
GET AN EDGE!

Weekly snapshot

August 17 to August 23, 2026
Verified sources only

The Phase Three product lane advanced from the earlier portal build into meeting ready evidence. The Nexus Letter page was started, the tracker was updated, and the Aug 20 review package documented the current portal state for David and James.

PRODUCT PHASE

Phase Three

NEXUS PAGE

Started

READINESS REVIEW

Aug 20

PORTAL STATE

Meeting ready

Next read

Apply David and James's meeting feedback, finish the Nexus Letter flow, and verify the next portal release against the seven stage journey.

Reporting guardrail

Unavailable fields remain pending. No spend, campaign, account, tracking, or publishing changes were made during this reporting workflow.

What moved this week

Client specific
Read only review

01 · Delivery

Started the Nexus Letter page as the next focused product surface.

02 · Optimization

Updated the Phase Three tracker so the review reflects the current build rather than an older prototype state.

03 · Boundary

Prepared the Aug 20 portal meeting readiness readback and supporting notes.

04 · Next step

Kept the product language informational and avoided unsupported legal or benefits outcome claims.

SOURCE MAP

- Slack #va-claims-edge, Aug 17 to Aug 23
- 2026-08-20 portal meeting readiness readback
- Canonical VA Claims Edge workspace and operating context

Recommended next action

Apply David and James's meeting feedback, finish the Nexus Letter flow, and verify the next portal release against the seven stage journey.