

BAR CRAWL USA

Weekly progress report

Sep 1 to Sep 8, 2026

A closer look at the work completed, the evidence available, and the priorities ahead.

THE NEXT SEASON STARTS HERE.

The ten Halloween city guides were already published before this period. This week brought a live recheck, a request to close indexing and checkout measurement, and a revised seasonal SEO and answer-engine optimization plan. The prepared plan moves the main production focus toward confirmed November and December events while retaining a smaller Halloween measurement and maintenance track. It is a reviewed proposal, not a claim that the new seasonal optimizations are already published.

The actions below separate verified changes, reported progress and work awaiting review.

Work reviewed Sep 1 to Sep 8, 2026

Evidence reviewed Sep 8

Prepared by Momentum 360

WHAT MOVED FORWARD

Specific actions, deliverables and decisions, with their evidence status.

Sep 3

Indexing and measurement follow-up

Verified work /
decision

The August report review requested confirmation that the Halloween pages are indexed and tracked, and raised structured data and answer-engine visibility as September priorities. Indexability alone does not establish that Google has indexed a page.

Gives the existing page set a clear measurement follow-up.

Client correspondence · 2026-09-03

Sep 4

Published Halloween guides rechecked

Verified work /
decision

The September 4 public checks found all ten 2026 city guides published, self-canonical and not marked noindex. Remaining checks concern actual indexing, ticket checkout measurement and critical defects.

Preserves completed work and avoids treating ten existing pages as a new build.

Project evidence · 2026-09-04

Sep 4

November and December production plan prepared

Reviewed /
prepared

The revised plan prioritizes ten existing URLs: the Ugly Sweater and event hubs, Alpharetta's November event, the holiday bus pages, and selected December event pages. The inventory review found one November event, twelve Ugly Sweater events and a holiday bus record extending into early January.

Focuses the next sprint on confirmed inventory and existing URLs with distinct search roles.

Project evidence · 2026-09-04

Sep 4

Shared template and event markup gaps documented

Reviewed /
prepared

The rendered-page audit found missing H1 headings on the sampled seasonal templates. Existing Event markup needs verified organizer and ticket-offer fields. The plan also calls for resolving competing URLs before creating parallel city guides. These fixes are prepared recommendations.

Targets reusable technical improvements before adding more pages.

Project evidence · 2026-09-04

Carried forward into this period

- The ten Halloween city guides were built before September. Their earlier 92 out of 100 launch-readiness score is not a ranking or traffic result.

[View the existing Ugly Sweater event hub](#)

WHAT THE DATA SHOWS

Each channel keeps its own dates, attribution and collection time.

Organic search

Aug 30 to Sep 5, 2026
Collected Sep 8, 10:28 AM EDT

398

Organic clicks

16,467

Search impressions


2.42%

Click-through rate

9.92

Average position

Source: Google Search Console. Average position describes the measured searches, not a guaranteed ranking. This source uses its own reporting window. Prior comparison (Aug 23 to Aug 29): 405 clicks and 17,361 impressions.



Daily clicks from Google Search. Daily source values, not a forecast.

Website activity

Aug 30 to Sep 5, 2026
Collected Sep 8, 10:28 AM EDT

3,789

Website sessions

10

Measured channels

Source: Google Analytics 4. Sessions are visits, not unique people or verified leads. Channel labels describe measured traffic and do not establish who manages that advertising.

Channel	Sessions
Paid Social	2,030
Direct	876
Organic Search	605
Organic Social	149
Paid Other	61
Referral	43
Unassigned	21
Cross-network	2
AI Assistant	1
Email	1

WHERE WE GO NEXT

The priorities supported by this period's work and account decisions.

Close Halloween measurement

Confirm Google indexing and reconcile checkout starts with completed orders.

Momentum 360

Approve the seasonal optimization batch

Review the ten existing URLs and the shared H1, internal-link and Event markup changes before implementation.

Momentum 360

Keep January tied to confirmed inventory

Use the holiday bus's existing date range; wait for confirmed standalone January events before creating new pages.

Momentum 360

DECISIONS & DEPENDENCIES

Sep 4

The emailed next step was Halloween measurement followed by older-page optimization. A more specific November and December production plan was prepared afterward and still requires review.

EVIDENCE, CLEARLY DATED.

Prepared from a September 8 review of dated account communications, available project artifacts and relevant working-session records. Platform figures below are independently dated.

Work discussed during the period can relate to an earlier deliverable. Those cases are labelled. Channel results retain their own reporting window and collection date; visits, platform events and business outcomes are separate measures.

Source links and personal contact details remain in the private evidence file. This report contains only this client's work and results.

Keep the work moving.

BAR CRAWL USA

Prepared by Momentum 360 · Work reviewed Sep 1 to Sep 8, 2026

This report address is retained for future updates.