



## BAR CRAWL USA

# Bar Crawl USA

Halloween landing pages, ticket-path readiness, and seasonal creative

**REPORT STATUS**

Ten Halloween landing pages are live and technically ready; completed-order reconciliation remains open

**AUGUST SIGNAL**

Ten city-specific Halloween landing pages moved from draft to live release and averaged a 92 out of 100 readiness score. Each page is indexable, connected to secure Eventbrite checkout, and tested across desktop and mobile.

## Live landing pages

**10**

Halloween city program

## Readiness score

**92/100**

Average across ten pages

## Cities

**10**

Validated local experiences

## Latest teaser

**55 sec**

Creative review sequence

## What we completed in August

AUGUST  
RECAP

- Built and released Halloween landing pages for Atlanta, Cleveland, Cincinnati, Columbia, Greenville, Portland, St. Pete, Macon, Roswell, and Sarasota.
- Added city-specific event detail, technical search elements, local copy, internal links, structured event information, and secure ticket paths.
- Updated the Event Tracking Sheet with all ten live URLs, focus terms, metadata, source events, and implementation notes.
- Prepared the seasonal teaser sequence and completed the current launch-readiness scorecard.

## Primary goal

SEPTEMBER PLAN

Complete indexing and order reconciliation, then activate the seasonal promotion plan against verified ticket-path results.

Next planning period

**September 2026****EXECUTIVE  
ANALYSIS**

The August work created a complete ten-city seasonal acquisition surface rather than a planning-only packet. The pages now provide indexable local destinations and a consistent path into Eventbrite checkout.

Checkout initiation tracking is live. Completed-order reconciliation and manual indexing remain the two permission-dependent steps before ticket revenue or return claims are used.



# Channel performance

August activity and results by channel.

## Halloween landing-page program

Live · August 27

Ten city pages are live, indexable, included in the sitemap, and connected to secure ticket checkout.

| Pages | Cities | Avg. score | Mobile QA |
|-------|--------|------------|-----------|
| 10    | 10     | 92         | Passed    |

| Workstream / campaign | State | Spend / scope | Delivery      | Signal       |
|-----------------------|-------|---------------|---------------|--------------|
| Atlanta–Greenville    | Live  | 5 pages       | City-specific | Ticket paths |
| Portland–Sarasota     | Live  | 5 pages       | City-specific | Ticket paths |

## Measurement and creative

Partially complete

Checkout initiation tracking and the seasonal teaser sequence are in place. Completed-order reconciliation and manual indexing remain open.

| Checkout start | Order join | Teaser | Index requests |
|----------------|------------|--------|----------------|
| Live           | Pending    | 55 sec | Pending        |

| Workstream / campaign | State    | Spend / scope | Delivery   | Signal            |
|-----------------------|----------|---------------|------------|-------------------|
| Event Tracking Sheet  | Updated  | —             | 10 URLs    | Source map        |
| Seasonal teaser       | Prepared | —             | Review cut | Creative          |
| Completed orders      | Pending  | —             | Not joined | Permission needed |

**August summary:** Ten Halloween landing pages are live and technically ready; completed-order reconciliation remains open.



# August results and work completed

Platform activity is separated from qualified business outcomes.

**Lead accounting:** Platform activity is reported separately from qualified inquiries, appointments, estimates, bookings, and revenue. Conversion reporting remains pending validation wherever the exact action definition, attribution window, or downstream outcome is not fully reconciled.

## Media results

No paid-media spend is claimed. The verified August result is ten live, indexable seasonal pages with checkout-initiation tracking.

## Business results

Completed ticket orders and revenue are not yet reconciled to page and checkout activity.

## August reporting focus

Join completed orders to city and page, request indexing, and review ticket-path performance before promotion decisions.

## Work completed in August

WORK COMPLETED · WHY IT MATTERS · STATE

|                       |                                                                   |                                                         |                 |
|-----------------------|-------------------------------------------------------------------|---------------------------------------------------------|-----------------|
| <b>Build</b>          | Released ten city-specific Halloween pages.                       | Creates durable local destinations for seasonal demand. | <b>Live</b>     |
| <b>Search</b>         | Completed the technical and local launch layer.                   | Makes every page indexable and reviewable.              | <b>Complete</b> |
| <b>Tickets</b>        | Connected secure Eventbrite checkout and checkout-start tracking. | Creates a measurable path toward ticket action.         | <b>Live</b>     |
| <b>Reconciliation</b> | Held completed orders and revenue as an open evidence join.       | Prevents unsupported sales claims.                      | <b>Pending</b>  |



# September plan

Owned next steps, written for action.

## August highlights

- All ten Halloween city pages are live with an average 92/100 readiness score.
- The ticket path and checkout-initiation measurement are active.

## September focus

- Request indexing and reconcile completed orders by city and page.
- Use verified ticket-path evidence to guide the seasonal promotion sequence.

## Planned next steps

OWNER · TIMING · IMPACT

|    |                                                                                     |                                                         |
|----|-------------------------------------------------------------------------------------|---------------------------------------------------------|
| 01 | <b>Index</b><br>Submit the ten live pages for search indexing.                      | <b>Web owner</b><br>Early September                     |
| 02 | <b>Reconcile</b><br>Join completed Eventbrite orders to city and page activity.     | <b>Analytics + Bar Crawl</b><br>Before promotion review |
| 03 | <b>Activate</b><br>Use verified ticket-path results to sequence seasonal promotion. | <b>Momentum</b><br>After reconciliation                 |