



NKCDC

Weekly progress report

Sep 1 to Sep 8, 2026

A closer look at the work completed, the evidence available, and the priorities ahead.

READY FOR THE NEXT SCOPE DECISION.

NKCDC remained paused. The September 3 account update committed to a follow-up call in the following week, while the Phase Two proposal stayed available for review. No new production delivery is established in the reviewed September 1 to 8 sources. The useful next step is selecting a realistic first scope and measurement owner when the team is ready.

This is a work and delivery update. Current platform metrics are not established for this report, so they are not estimated.

The actions below separate verified changes, reported progress and work awaiting review.

Work reviewed Sep 1 to Sep 8, 2026

Evidence reviewed Sep 8

Prepared by Momentum 360

WHAT MOVED FORWARD

Specific actions, deliverables and decisions, with their evidence status.

Sep 3

Account pause reconfirmed and follow-up planned

Verified work /
decision

The relationship owner confirmed the paused status and planned a follow-up call for the following week. The reviewed sources do not establish that the call has since happened or that a new scope has been approved.

Keeps the account's actual status and next decision clear.

Account team update · 2026-09-03

Carried forward into this period

- The twelve-page Phase Two package predates this period and remains the starting point for a scope discussion.

WHERE WE GO NEXT

The priorities supported by this period's work and account decisions.

Confirm readiness for a working session

Follow up on timing and whether a first Phase Two priority can now be selected.

Relationship owner

Choose one initial scope and measurement owner

Use the existing proposal to agree a realistic first sequence before implementation.

Client stakeholders with Momentum 360

DECISIONS & DEPENDENCIES

Sep 3

Account stays paused; re-engage by phone the following week.

EVIDENCE, CLEARLY DATED.

Prepared from a September 8 review of dated account communications, available project artifacts and relevant working-session records. Platform figures below are independently dated.

Work discussed during the period can relate to an earlier deliverable. Those cases are labelled. Channel results retain their own reporting window and collection date; visits, platform events and business outcomes are separate measures.

Source links and personal contact details remain in the private evidence file. This report contains only this client's work and results.

Keep the work moving.

NKCDC

Prepared by Momentum 360 · Work reviewed Sep 1 to Sep 8, 2026

This report address is retained for future updates.