



BAR CRAWL USA

Bar Crawl USA

Halloween landing pages, ticket-path readiness, and seasonal creative

REPORT STATUS

Ten Halloween landing pages are live and technically ready; completed-order reconciliation remains open

AUGUST SIGNAL

Ten city-specific Halloween landing pages moved from draft to live release and averaged a 92 out of 100 readiness score. Each page is indexable, connected to secure Eventbrite checkout, and tested across desktop and mobile.

Live landing pages

10

Halloween city program

Readiness score

92/100

Average across ten pages

Cities

10

Validated local experiences

Latest teaser

55 sec

Creative review sequence

What we completed in August

AUGUST
RECAP

- Built and released Halloween landing pages for Atlanta, Cleveland, Cincinnati, Columbia, Greenville, Portland, St. Pete, Macon, Roswell, and Sarasota.
- Added city-specific event detail, technical search elements, local copy, internal links, structured event information, and secure ticket paths.
- Updated the Event Tracking Sheet with all ten live URLs, focus terms, metadata, source events, and implementation notes.
- Prepared the seasonal teaser sequence and completed the current launch-readiness scorecard.

Primary goal

SEPTEMBER PLAN

Complete indexing and order reconciliation, then activate the seasonal promotion plan against verified ticket-path results.

Next planning period

September 2026**EXECUTIVE
ANALYSIS**

The August work created a complete ten-city seasonal acquisition surface rather than a planning-only packet. The pages now provide indexable local destinations and a consistent path into Eventbrite checkout.

Checkout initiation tracking is live. Completed-order reconciliation and manual indexing remain the two permission-dependent steps before ticket revenue or return claims are used.



Channel performance

August activity and results by channel.

Halloween landing-page program

Live · August 27

Ten city pages are live, indexable, included in the sitemap, and connected to secure ticket checkout.

Pages	Cities	Avg. score	Mobile QA
10	10	92	Passed

Workstream / campaign	State	Spend / scope	Delivery	Signal
Atlanta–Greenville	Live	5 pages	City-specific	Ticket paths
Portland–Sarasota	Live	5 pages	City-specific	Ticket paths

Measurement and creative

Partially complete

Checkout initiation tracking and the seasonal teaser sequence are in place. Completed-order reconciliation and manual indexing remain open.

Checkout start	Order join	Teaser	Index requests
Live	Pending	55 sec	Pending

Workstream / campaign	State	Spend / scope	Delivery	Signal
Event Tracking Sheet	Updated	—	10 URLs	Source map
Seasonal teaser	Prepared	—	Review cut	Creative
Completed orders	Pending	—	Not joined	Permission needed

August summary: Ten Halloween landing pages are live and technically ready; completed-order reconciliation remains open.



August results and work completed

Platform activity is separated from qualified business outcomes.

Lead accounting: Platform activity is reported separately from qualified inquiries, appointments, estimates, bookings, and revenue. Conversion reporting remains pending validation wherever the exact action definition, attribution window, or downstream outcome is not fully reconciled.

Media results

No paid-media spend is claimed. The verified August result is ten live, indexable seasonal pages with checkout-initiation tracking.

Business results

Completed ticket orders and revenue are not yet reconciled to page and checkout activity.

August reporting focus

Join completed orders to city and page, request indexing, and review ticket-path performance before promotion decisions.

Work completed in August

WORK COMPLETED · WHY IT MATTERS · STATE

Build	Released ten city-specific Halloween pages.	Creates durable local destinations for seasonal demand.	Live
Search	Completed the technical and local launch layer.	Makes every page indexable and reviewable.	Complete
Tickets	Connected secure Eventbrite checkout and checkout-start tracking.	Creates a measurable path toward ticket action.	Live
Reconciliation	Held completed orders and revenue as an open evidence join.	Prevents unsupported sales claims.	Pending



September plan

Owned next steps, written for action.

August highlights

- All ten Halloween city pages are live with an average 92/100 readiness score.
- The ticket path and checkout-initiation measurement are active.

September focus

- Request indexing and reconcile completed orders by city and page.
- Use verified ticket-path evidence to guide the seasonal promotion sequence.

Planned next steps

OWNER · TIMING · IMPACT

01

Index

Submit the ten live pages for search indexing.

Web owner

Early September

02

Reconcile

Join completed Eventbrite orders to city and page activity.

Analytics + Bar Crawl

Before promotion review

03

Activate

Use verified ticket-path results to sequence seasonal promotion.

Momentum

After reconciliation